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TRACE ELEMENTARY SCHOOL:   
RISING FROM THE ASHES 

 

 
  
Issue Statement: 

The July 2010 fire that destroyed Building 100 at Trace Elementary School (Trace) in 
the Rose Garden neighborhood of San Jose raised several questions. The 2010-2011 
Santa Clara County Civil Grand Jury (Grand Jury) conducted an investigation that 
focused on three of them: 

1. What went wrong?  

2. What was the impact on the Trace community?  

3. What should be changed going forward? 
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Background 
 
On January 1, 2002 the California Legislature enacted the “Green Oaks Family 
Academy Elementary School Fire Protection Act (“Green Oaks Act”) in response to a 
devastating 1997 fire at the Green Oaks Academy in East Palo Alto.1  The Green Oaks 
Act required the installation of automatic fire detection, alarm, and sprinkler systems in 
all new state-funded school construction projects begun after July 1, 2002. As stated in 
the implementation policy published by the Division of the State Architect (DSA) 
accompanying the Green Oaks Act, public school construction projects funded 100% by 
local funds are specifically exempted from this requirement. 2   Where 100% local funds 
are used, the construction is governed by the Field Act (Education Code Section 17280 
et. seq.), which requires compliance with the Building Code as it relates to fire 
protection.    
 
In the early 2000s, San Jose Unified School District (SJUSD) issued local bonds to fund 
the modernization of facilities within the district, including improvements to Trace in 
2007.  When Trace Building 100 was modernized, a fully automatic fire alarm and 
sprinkler system was not installed nor required under applicable laws.  While the fire 
detection and reporting system in the building was updated to install detection devices 
in the HVAC system ductwork and near the fire control panel, SJUSD did not install a 
fully automated system in the building. 
 
Early on the morning of July 5, 2010, a fire occurred at Trace. There was a breakdown 
in communications which resulted in a delay in alerting authorities to the fire. This in turn 
caused a delay in dispatching first responders to the scene.  The delayed response 
allowed the fire to burn unabated for over 23 minutes.  Once firefighters did arrive, the 
fire could not be extinguished, leaving them no choice but to employ a defensive 
strategy to save other nearby buildings on campus. Total destruction of Building 100 
and its contents was the result.  In addition to the delay in reporting the fire, which can 
be attributed to the lack of an up-to-date fire alarm system, firefighter response was 
further complicated by standing instructions issued by SJUSD to the third-party fire-
monitoring company. These instructions were that SJUSD personnel were to be notified 
of emergency alarms, occurring after hours, by email rather than by phone. The Grand 
Jury learned that SJUSD instituted the email notification process some years prior to the 
Trace fire due to a history of multiple false alarms. 
 
To best understand what happened at Trace the morning of July 5, 2010, it is important 
to review the rules governing public school fire safety in California. 
 
 
 

                                            
1

 See Appendix A for text of the Green Oaks Act (SB 575), California Education Code Sections 17074.50, et seq. 
2

 See Appendix B, including the following language appearing throughout: “Note: Private and parochial school campuses and public 
school campuses 100 percent funded by local bonds are not required to install automatic fire sprinkler systems under the law.” 
(emphasis added). Green Oaks Family Academy Elementary School Fire Protection Act Policy 11-01. See also, Appendix C1, DSA 
Policy 10-01, and Appendix C2, DSA Policy 11-01. 
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K-12 public schools are built and modernized based “indirectly” on the California 
Building Code (CBC). Indirectly, because as with all state and locally funded 
construction projects, CBC requirements are interpreted by the Department of General 
Services, Division of the State Architect (DSA).  The California Education Code 
specifically gives to the DSA the authority to interpret and implement laws and 
regulations contained in a variety of California codes which govern construction at K-12 
schools throughout the state. 
 
While the DSA3 provides design and construction oversight for K-12 schools, 
community colleges, and various other state-owned and leased facilities, it also 
develops accessibility, structural safety, fire and life safety, and building codes and 
standards for construction relating to historic buildings, utilized in various public and 
private buildings throughout the State of California.   
 
The Evolution of Building Code Requirements for Public Schools 
 
California law with respect to public school construction has evolved over the years, 
often in response to specific events.  The following timetable discusses some notable 
events which illustrate the legal framework and construction requirements in place when 
SJUSD made decisions regarding the installation of fire safety equipment at Trace 
during its 2007 modernization. 
 

 
1997:  Green Oaks Family Academy Fire  
 
On January 13, 1997 a fire erupted at Green Oaks Elementary School in East 
Palo Alto during school hours. Students and teachers were inside classrooms 
and narrowly escaped the fire, which ultimately destroyed an entire wing of 
the school and caused over 3 million dollars in damage. The fire was only 
detected when a student stepped out of a classroom and noticed smoke. 
Similarly, the fire at Trace was reported by neighbors who were awakened by 
the smell of smoke and called the Fire Department.  In both cases, the alarm 
was sounded only after the fire became sufficiently large to be noticed and 
reported by people, rather than caught in its early stages by an automatic fire 
detection system. 
 
After the Green Oaks fire, the Menlo Park Fire District, which covers East 
Palo Alto, worked with local Bay Area state legislators to draft legislation 
requiring the installation of automatic sprinkler systems in K-12 public 
schools.   As a result, the Green Oaks Act was passed in 2002.  The measure 
included tougher standards and requirements for school fire safety systems 
built with state funds. Prior to the implementation of the Green Oaks Act, 
manual, hand-pull alarm stations were the norm for fire safety at K-12 
schools. 

                                            
3 See Appendix D for a general description of the Division of State Architect and its role in state construction projects. 
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1998: The Leroy F. Greene School Facilities Act of 1998 
 
The Leroy F. Greene School Facilities Act of 1998,4 established a structure to 
provide for up to 100% state funding, per pupil, for new construction and 
modernization of existing school facilities.  The law represents the major 
funding regulation for state-funded K-12 public school facilities construction 
across the state.  
 
2001:  California Building Code Update 
 
The CBC was updated in 2001 to require the installation of hand-pull fire 
alarm stations in all new and modernization school construction projects 
throughout California in all buildings which would be occupied by children. 
This change represented the first major upgrade to the CBC with respect to 
fire safety in California public schools in the 21st century.  The continuing 
evolution of the CBC requirements for school safety has meant that as of 
2010, in addition to laws mandating the installation of fire detection, alarm and 
monitoring, California schools are required to install pro-active fire 
extinguishing systems, also known as automatic fire suppression systems 
(AFSS). 
 
2003:  A Rash of School Fires Occur Across The Bay Area 
 
In 2003, seven public schools across the Bay Area were struck by fire.  Two 
fires occurred in the San Jose Unified School District, one at Gardner 
Academy and another at Pioneer High School. The Gardner fire was the 
result of arson and the Pioneer fire was the result of faulty wiring in a vending 
machine.  The five other school fires occurred in Concord, Fairfield, San 
Leandro, Laurel Creek and Walnut Creek.  

 
2006:  Adoption of the International Building Code 
 
The State of California adopted the International Building Code as the 
standard for its building codes.  By doing so, California aligned its building 
regulations with those adopted by other states and with those employed by 
developed nations worldwide. In making this decision, California sought to 
make internationally accepted best practices the basis of its construction 
codes.   
 
2007: Trace Elementary School Building 100 Undergoes Modernization 
 
The modernization of Building 100 was begun using funding generated 
completely by use of local funds.  While SJUSD did modernize school 
facilities, it chose not to install an up-to-date fire detection system or 
Automatic Fire Sprinkler System (AFSS).  Because construction was locally 
funded, installation of a fully automatic detection and sprinkler system was not 
required under state law.   

                                            
4 See Appendix E.  California Education Code Sections 17070.10-17070.99. 
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Methodology 
 
Members of the Grand Jury conducted interviews with members of the San Jose Unified 
School District administration, the District Board of Trustees, and the Santa Clara 
County Office of Education.  The Chiefs of the San Jose, Santa Clara, and Menlo Park 
Fire Departments were also interviewed, as were the Fire Marshals for each of those 
cities. 

Members also attended:  

• A School Fire Safety Community Forum at the Santa Clara County 
Office of Education 

• A special community meeting at Trace where the final design for the 
new Building 100 and the selected contractor were presented  

• A tour of the final installation and test of a state-of-the-art fire detection 
and control system in the Alum Rock Union Elementary School District.  

 
Discussion 
 
1.  What went wrong? 
   
While Building 100 was modernized in 2007, the fire detection system met minimum 
standards as opposed to the higher—and not applicable—standards established under 
the Green Oaks Act in that it only monitored the vents and the area in front of the 
system control panel, as opposed to providing a fully implemented system and a 
sprinkler system. 

Due to its urban location, the Rose Garden neighborhood enjoys an excellent response 
time capability (statistically, less than 5 minutes).  This is important because, had the 
fire department been able to get to Trace before Building 100 was fully engulfed, 
according to one interviewee, there is an excellent chance that the fire would not have 
resulted in a total loss. With minimal automatic fire detection and alarm systems in 
place, it was only because neighbors smelled smoke that an alarm was called in. 

 
The following timeline reflects the severity of the delay: 

3:55 AM – Trace’s alarm system sent a signal to the third-party off-site monitoring 
company, indicating a malfunction of the alarm system. 

3:55 AM –   In accordance with SJUSD’s standing notification procedure, the third-party 
monitoring company sent an email, rather than making a phone call, to the 
SJUSD employee who was on call after hours. 
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4:17 AM –   Neighbors smelled smoke and called the San Jose Fire Department. 

4:21 AM –   San Jose Fire Department arrived onsite at Trace. 

5:17 AM –   Trace alarm system sent a fire alarm to the third-party monitoring company. 

5:18 AM –   Third-party monitoring company calls SJUSD’s Central Station and San 
Jose Fire Department to report fire. The fire department was already on the 
scene. 

7:05 AM –   The fire was officially contained. 

The timeline clearly illustrates the ineffectiveness of the Trace alarm system in two 
important respects: first, firefighters did not arrive at the scene until approximately more 
than 20 minutes had elapsed from the email notification, and 4 minutes after the called-
in alarm; and second, the fire department was on the scene for 57 minutes before the 
third-party monitoring company reported the fire.  

During its investigation, the Grand Jury discovered that the SJUSD operates an after-
hours monitoring facility referred to as its Central Station.  Central Station monitors 
burglar alarm systems across SJUSD, but importantly, does not monitor fire alarms.  
The restriction to burglar alarm monitoring is due to a legal requirement that all fire 
monitoring facilities be Underwriter Laboratory (UL) certified to do so. SJUSD 
considered obtaining UL certification for the Central Station, but decided against it due 
to the cost involved. 
 
 
2.  What was the impact on the Trace community? 

While the Trace community was devastated by the fire, the Grand Jury is impressed 
with the leadership and professionalism shown by SJUSD management.  Management 
personnel quickly began implementing a recovery plan that involved all segments of the 
Trace community. 

SJUSD officials have shown leadership and initiative, as well as a concern for the Trace 
community. As a result of SJUSD’s commitment, Trace was able to start the school year 
in late August, 2010 in temporary housing on part of the campus that had been an 
athletic field only two months earlier. In addition, the task of rebuilding the facilities at 
Trace has emphasized student safety and consideration for staff, parents, and the 
immediate neighborhood.  
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Post-fire chronology: 
 
2010 
 
July 5:  Fire destroyed 16 classrooms, library, and offices. District personnel were 

immediately onsite to ease public concern.   
   
July 9:  Demolition crews finished razing Building 100. 
 
July 15: Investigators determined that fire was deliberately set. 
 
Aug. 10: Community outpouring helped raise money to cover the deductible on the 

fire insurance policy. 
 
Aug. 12:  Installation and furnishing of portable classrooms on both the Trace 

campus and at the nearby Hoover Middle School athletic field were 
completed.  Trace was ready for teachers to move in and setup for the 
new school year. 

 
Aug. 16:  The first day of school. 
 
Sept. 9:  SJUSD offered a $5,000 reward for information leading to the conviction of 

the arsonist. Earlier, San Jose firefighters had offered a $10,000 reward. 
 
Oct. 14:  Two juveniles were arrested in connection with the fire. 
 
 
2011 
 

  Mar. 23:   At a special meeting at Trace, SJUSD unveiled the final design of the 
replacement building and introduced key project members to the Trace 
community, including District staff and the selected construction 
contractor.  

   
 
3.  What Can be Done Going Forward 

SJUSD has already made some changes.  It has engaged a new third-party monitoring 
company, and it has ensured that the fire-alert procedure is clearly understood by both 
district staff and the new vendor. 
 
The design for the replacement building moves away from the traditional pod design of 
classrooms that open to an interior room or hall, which is problematic for firefighters, to 
a new J-shaped two-story building with an up-to-date AFSS. 
 
After fighting the Green Oaks Academy fire in 1997 during which students and teachers 
nearly lost their lives, the Menlo Park Fire Department actively sought to toughen and 
improve elementary school fire safety.  It chose to work with legislators to develop 
legislation.  As a result, the Green Oaks Act was passed in 2002.  
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The lack of more inclusive law has frustrated officials of the Menlo Park Fire District who 
have had to extinguish two more fires at Green Oaks Academy since passage of the 
Green Oaks Act in 2002. In another attempt to effect change, the Menlo Park Fire 
Department is urging school boards that are not subject to the Green Oaks Act because 
the construction/modernization is 100 percent funded by local bonds to sign a pledge to 
install automatic fire sprinkler systems regardless of the funding source.  The Menlo 
Park Fire District intends to urge school districts across the state to sign the pledge.5 

 
Conclusions 
 
Two factors exacerbated the extent of damage caused by the Trace fire:  

• The fire-alert procedure that required the use of email rather than telephone 
for "emergency" notification between the third-party, monitoring company and 
SJUSD. 

• The inadequate fire alarm system. 
 
While much of the insurance deductible was paid through contributions from local 
businesses and members of the community, the cost of rebuilding Trace’s Building 100 
was covered by insurance. The premiums for the insurance were paid with taxpayers’ 
monies. 
  
To the credit of the SJUSD, its leadership in recovering from the fire was excellent, 
especially since both the District’s superintendent and Trace’s principal had just started 
in their new positions over that same 4th of July weekend. 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
                                            
5 For the complete text of the pledge, see Appendix F. 
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Findings and Recommendations 
 
Finding 1 
 
SJUSD’s post-fire recovery actions were admirable, especially its concerted effort to 
involve the Trace and neighborhood communities in the recovery process.  
 
Recommendation 1 
 
SJUSD should continue these efforts throughout the reconstruction process.  
 
 
Finding 2 
 
The weak link that exacerbated the damage caused by the fire at Trace was the email 
communication procedure. 
 
Recommendation 2 
 
SJUSD should periodically review its new communication protocol and randomly test it 
across the District. 
 
 
Finding 3 
 
SJUSD has an afterhours central station which monitors all burglar alarms within the 
district, but because this station is not UL (Underwriter Laboratories) approved, fire 
alarms cannot be monitored at this central station. 
 
Recommendation 3 
 
The District’s Central Station should be upgraded to UL certification so that it can 
monitor both burglar and fire alarm systems, rather than requiring the use of a third-
party monitoring service. 
 
 
Finding 4 
 
The Fire Chief for the Menlo Park Fire Protection District issued a pledge in which he is 
asking all elected school boards in the state of California to issue a resolution that they 
will use the highest standards of fire safety in all school construction regardless of 
funding source. 
 
Recommendation 4 
 
SJUSD Board of Trustees should issue a resolution to promote the highest standard of 
fire safety in all school construction and modernization regardless of funding source. 



 

10 

Appendix A 
 
California State Education Code  
Title 1, Division 1, Part 10, Chapter 12.5, Article 7.5, Section 17074.50-17074.56  
 
Automatic Fire Detection, Alarm, and Sprinkler Systems 
 
17074.50.   
 
(a) On and after July 1, 2002, all new construction 
projects submitted to the Division of the State Architect pursuant to 
this chapter, including, but not limited to, hardship applications, 
that require the approval of the Department of General Services shall 
include an automatic fire detection, alarm, and sprinkler system as 
set forth in Section 17074.52 and approved by the State Fire Marshal. 
These provisions shall entitle the school district to all applicable 
reductions in code requirements, as provided in the California 
Building Standards Code (Title 24 of the California Code of 
Regulations). 
 
(b) On and after July 1, 2002, all modernization projects that 
have an estimated total cost in excess of two hundred thousand 
dollars ($200,000) submitted to the Division of the State Architect 
pursuant to this chapter, including, but not limited to, hardship 
applications, that require the approval of the Department of General 
Services shall include an automatic fire detection and alarm system 
as set forth in Section 17074.52 and approved by the State Fire 
Marshal. For a modernization project that is to be completed in more 
than one phase, the school district may defer installation of the 
system until the final phase of the modernization project. Solely for 
purposes of this section, "modernization" means any modification of 
a permanent structure or construction of a new building on an 
existing campus. 
 
(c) The Department of General Services shall administer this 
section based upon the standards adopted by the State Fire Marshal 
pursuant to Section 17074.52. 
 
17074.52.   
 
(a) For modernization projects, the automatic fire 
detection and alarm system required pursuant to subdivision (b) of 
Section 17074.50 shall consist of smoke or heat detectors, or a 
combination thereof, as determined by the State Fire Marshall, 
installed in the school building. The alarm, upon activation of an 
initiating device, shall alert all occupants and shall transmit the 
alarm signal to an approved supervising station. 
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Appendix A -  continued 
 
(b) For new construction projects, the automatic fire detection, 
alarm, and sprinkler system required pursuant to subdivision (a) of 
Section 17074.50, shall in addition to compliance with subdivision 
(a), include an automatic fire sprinkler system installed in the 
school building including, but not necessarily limited to, attic 
spaces. 
 
(c) Notwithstanding Section 17074.50 or subdivisions (a) or (b) of 
this section, for a stand alone portable building, the system 
required pursuant to this article shall consist of an automatic fire 
detection and alarm system. For the purposes of this subdivision a 
"stand alone portable building" means a portable building that is 
used as a single classroom and that is sited more than 25 feet from 
any other building, including, but not limited to, any other portable 
building. 
 
(d) Except as required for automatic fire detectors and waterflow 
detection devices, manual fire alarm boxes shall not be required 
throughout the school building. 
 
(e) The entire system shall be installed, tested, and maintained 
in accordance with the regulations of the State Fire Marshal. 
 
17074.54.   
 
(a) A portable building that is sited with the intent 
that it be at the site for less than three years and is sited upon a 
temporary foundation in a manner that is designed to permit easy 
removal, is exempt from Sections 17074.50 and 17074.52 for a period 
of three years from the date of siting. 
 
(b) After the three-year exemption set forth in subdivision (a), a 
school district may request an extension of the exemption for an 
additional period not to exceed three additional years. The board 
shall grant the request if the school district presents convincing 
evidence demonstrating to the satisfaction of the board that the 
extension is necessary. 
 
(c) For purposes of this section, " portable building" means a 
classroom building of modular design and construction that meets all 
of the following criteria: 
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Appendix A -  continued 
 
   (1) It is designed and constructed to be relocatable and 
transportable over public streets. 
 
   (2) It is designed and constructed for relocation without 
detaching the roof or the floor from the building. 
 
   (3) It has a floor area of 2,000 square feet or less when measured 
at the most exterior walls. 
 
17074.56.  (a) The State Allocation Board shall adjust the per-pupil 
grant amount set forth in Section 17072.10 as necessary to 
accommodate 50 percent of the increased costs due to the automatic 
fire detection, alarm, and sprinkler system required pursuant to 
subdivision (a) of Section 17074.50. The board shall adjust the 
per-pupil grant amount set forth in Section 17074.10 as necessary to 
accommodate 80 percent of the increased costs due to the automatic 
fire detection and alarm system required pursuant to subdivision (b) 
of Section 17074.50. The board shall establish a method to provide up 
to 100 percent of the increased costs of the automatic fire 
detection, alarm, and sprinkler, if applicable, systems for school 
districts which qualify for hardship assistance pursuant to paragraph 
(1) of subdivision (b) of Section 17075.10. 
 
   (b) By July 1, 2003, the board shall review the adequacy of the 
per-pupil grant adjustments made pursuant to subdivision (a) and 
shall increase or decrease those adjustments as determined to be 
necessary. 
 
   (c) Any project submitted to the Division of the State Architect 
on or after September 1, 2001, that includes a qualifying fire 
detection, alarm, and sprinkler, if applicable, system, and that has 
not been fully funded prior to July 1, 2002, shall be eligible for 
grant or eligibility adjustments as set forth in this article. 
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Appendix B 
 

SB 575 IMPLEMENTATION POLICY 
 

Please refer to the following web page: 
 

http://www.documents.dgs.ca.gov/dsa/other/sb575_policy5-02.pdf 
 
 
 
 

 
Appendix C1 

 
DSA Policy 10-01 

 
Please refer to the following web page: 

 
http://www.documents.dgs.ca.gov/dsa/pubs/PL_10-01_03-01-10.pdf 

 
 
 
 
 

Appendix C2 
 

DSA Policy 11-01 
 

Please refer to the following web page: 
 

http://www.documents.dgs.ca.gov/dsa/pubs/PL_11-01_rev03-02-11.pdf 
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Appendix D 
 

DSA 
 
What is the Division of the State Architect? 
 
The Division of the State Architect(DSA) provides design and construction oversight for 
K–12 schools, community colleges, and various other state-owned and leased facilities. 
The Division also develops accessibility, structural safety, fire and life safety, and 
historical building codes and standards utilized in various public and private buildings 
throughout the State of California. 
 
DSA conducts many programs and performs services in support of its obligations and to 
assure construction of safe, accessible, and sustainable public buildings. 
 
Aside from project design and construction oversight, DSA proposes changes to 
applicable state building and administrative codes. DSA also interprets the codes as 
needed for consistent enforcement. In addition, DSA manages programs to review, test 
and certify inspectors and materials testing laboratories to work on DSA reviewed 
projects; is a resource for clients in achieving access compliance; implements energy 
incentive programs and does outreach in support of sustainability; and other related 
programs. 
 
*  Construction Projects  
*  Codes and Policies  
*  Certification Programs  
*  Access Compliance  
*  Sustainability 
  
Construction Projects: Project Submittal, Review, Oversight and Closeout / 
Project Certification 
 
DSA reviews construction projects under its jurisdiction for Title 24 compliance. The 
scope of DSA’s review depends on the client who owns the facility and the scope of the 
project.  
 
DSA's Fire and Life Safety (FLS) program serves DSA stakeholders by its role in the 
plan review of school construction projects and provides regulation recommendations to 
the State Fire Marshal for incorporation into the California building and fire codes. The 
FLS program also develops DSA Interpretation of Regulations (IR), bulletins, policies 
and procedures pertaining to FLS issues. DSA FLS is dedicated to the safety of 
occupants in buildings under DSA's jurisdiction, as related to fire resistive building 
materials, fire alarms, fire suppression equipment, safe occupant egress, and fire 
fighting equipment access. 
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Appendix E 
 

The Leroy F. Greene School Facilities Act of 1998 
 

EDUCATION CODE SECTION 17070.10-17070.99 
 

 
Please refer to the following web page: 

 
http://www.leginfo.ca.gov/cgi-bin/displaycode?section=edc&group=17001-

18000&file=17070.10-17070.99 
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Appendix F 
 

The Pledge 
 

California Public Schools Fire Safety Pledge 
 
Dear School Board Members 
 
We need your assistance to make California’s Schools Fire Safety a priority for all of 
California’s Schools by passing a simple resolution. 
 
On January 13, 1997 an early morning fire at the Green Oaks Elementary School in the City 
of East Palo Alto occurred while school was still in session. An entire wing of the school was 
destroyed by a fast moving attic fire that almost caught 60 students and their teachers in 
their classrooms, the Fire caused over 3 million dollars in damage to the facility but worse 
yet it disrupted the school for months after destroying the library, computer lab, classrooms, 
decades of teaching aids and most tragically the sense of safety and security for many 
students, parents and teachers during this life changing event. 
 
With the assistance of our legislators in Sacramento the Fire District and California Fire 
Service helped to support legislation to upgrade our outdated fire safety rules and 
construction standards for all schools in California as it applies to early fire detection and 
automatic suppression. 
 
After several attempts and years of effort our collective hard work culminated with the 
passage of SB-575 known as the Green Oaks Family Academy Elementary School Fire 
Protection Act which was passed on January 1, 2002. The law requires that schools with 
new campuses or modernization projects costing more than $200,000.00 install fire alarm 
and sprinkler systems. 
 
Until recently, we thought our work was done but unfortunately we found out during several 
recent school fires that occurred in structures built after the law was passed that a little 
known exception existed within the implementation policy under the Department of State 
Architecture (DSA). That provision states “Note: Private and parochial school campuses 
and public school campuses 100 percent funded by local bonds are not required to install 
automatic fire sprinkler systems under the law” and there in lies the problem. 
 
As the Fire Chief for the Menlo Park Fire Protection District I am asking that all elected 
School Boards State wide voluntarily pass a formal resolution that memorializes that those 
schools will not compromise public safety or our vital educational infrastructure by taking 
advantage of the DSA provision when using local bond funds. 
 
The intent of the Green Oaks Bill was to promote fire safety in all newly constructed schools 
statewide regardless of the funding source. We ask that you please pass a resolution and 
give the community your commitment to not take advantage of this funding source 
exemption. 
 
Thank you 
 
Harold Schapelhouman, Fire Chief Menlo Park Fire Protection District 
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This report was PASSED and ADOPTED with a concurrence of at least 12 grand jurors 
on this 14th day of June, 2011. 
 
 

 

Helene I. Popenhager 
Foreperson 
 

Gerard Roney 
Foreperson pro tem 
 

Kathryn Janoff 
Secretary 
 


